

**CHIDHAM & HAMBROOK AND SOUTHBOURNE BOUNDARY REVIEW
TIMETABLE**

DATE		
PRILIMINARY STAGE		
9/6/12	Request for Boundary Received from C&H Parish Council	
August 12	Prepare report & send to DS for approved Include timetable & other documents	
STAGE ONE (1 MONTH)		
10/9/12	Set up BRP Meeting Report to Graham (at latest) for meeting on 21/9/12	
2/10/12	Comments/recommendations from BRP to Cabinet on 9/10/12 to agree to proceed with the review	
9/10/12	Comments/recommendations from Cabinet to Full Council on 9/10/12 to agree to proceed with the review	
STAGE TWO (2 MONTHS)		
11/1/13	Publish council decision & write to all interested parties to advise decision - ask for further comments	
11/2/13	1 st Consultation Ends	
End of February	Book meeting to discuss any further comments with BRP	
STAGE THREE (3 Months)		
5/3/13	Draft recommendations to Full Council	
STAGE FOUR (1 Month)		
6/3/13	Write again to all interested parties (those who made comments) to advise on Draft Recommendations & for further comments	
26/4/13	Final Consultation Ends	
31/5/13	BRP to discuss further comments (if needed)	
STAGE FIVE		
TBA	June/July – Full Council to agree	
TBA	Re-Organisation Order to be made wef 1/4/14	